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200 W. Allegan Street, Sunte ouu— -
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Telephone: (269)685-5181 Fax: (269)685-5223
GA-ROVERS www.CRAworld.com

CONESTO
& ASSOCIATES

January 5, 2015 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6))

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — Decémber 2014
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached one copy of the
Progress Report No. 98 for the period of December 1, 2014 through December 31, 2014,

Should you have any questions or require any addltlonal information, please do not hesitate to contact
the undersigned.

Yours truly,

CONESTOGA-ROVERS ‘& ASSOCIATES

Jennifer L. Quigley, P.E.

JQ/58/Plw.
Encl.

cc: Paul Bucholtz (MDEQ) — three hard copies
Jim Saric (U.S. EPA) — electronic only
Leslie Kirby-Miles (U.S. EPA) — electronic only
Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only
- Kim Hughes (Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only
Cynthia Draper (AMEC) — electronic only
Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
leffrey Lifka (Tetra Tech) — electronic only
Gregory Carli (CRA) — electronic only
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Progress Report No. 98
December 1, 2014 to December 31, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS),
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) Operational
Unit No. 7 of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent
Decree), which became effectlve February 22, 2005.

1.

Work Performed

Collection of water level measurements from on-Site monitoring wells and staff gauges on
December 11, 2014.

Data Received

None.

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

None.

Problems Encountered and Planned Resolution

None.

. Work Anticipated During the Next Reporting Period

None.

Anticipated Development with Work during the Next Period

None.
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7. Other Relevant Information

e On December 29 and 30, 2014, CRA staff excavated an approximate 24-inch wide by 18-inch
deep trench in the southern parking lot area of Commercial Area 4. The trench was
excavated to install an electrical line between two existing light poles on the property.
Excavated material was utilized as backfill material once the electrical line was installed.
The overlying asphalt, wooden bumper posts, and a tree that were within the area to be
excavated were placed on and covered with polyethylene sheeting until a roll-off dumpster
could be delivered.. '

0563%4Desai-58-ATT-Progress Report No 98.docx

g





